

REPUBLIC OF THE PHILIPPINES
PRESIDENTIAL BROADCAST STAFF-RTVM
MALACANANG, MANILA

BAC RESOLUTION #PBS2020-05

BAC RESOLUTION RECOMMENDING APPROVAL FOR DECLARATION OF FAILURE OF BIDDING

WHEREAS, the Presidential Broadcast Staff-RTVM (PBS-RTVM) has an Approved Budget for the Contract in the amount of One Million Five Hundred Sixteen Thousand Four Hundred Seven Pesos & 20/100 (Php1,516,407.20) for the Project: Supply, Delivery, Installation, Testing and Commissioning of Aircondition Units with Purchase Request #2020-07-148 dated July 8, 2020;

WHEREAS, in compliance with Rule 1V Sec. 10 of the 2016 Revised Implementing Rules and Regulation (IRR) of Republic Act 9184 which requires all procurement shall be done through competitive public bidding except as provided in Rule XVI of the IRR, the Bids and Awards Committee, on its Pre-Procurement Conference held on July 13, 2020 approved the Bidding Documents for a national competitive bidding of the aforestated project;

WHEREAS, the Invitation to Bid for the Project was continuously published at the websites of PhilGEPS, @rtvm.gov.ph and at RTVM conspicuous place effective July 15, 2020 and was viewed by seventeen (17) suppliers as listed on PhilGEPS Document Request List;

WHEREAS, a Pre-Bid Conference was conducted on July 22, 2020 and was attended by five (5) prospective bidders;

WHEREAS, original schedules for the last day of submission of bids and opening date for the Project was at 10:00 am on August 4, 2020;

WHEREAS, PBS-RTVM issued Office Memoranda 2020-07-10 and 2020-07-11 dated July 24 and 25, 2020 respectively, Memorandum for the PCOO Secretary dated July 25, 2020 requiring for the implementation of a lock down at RTVM Building until August 11, 2020 due to recent developments relative to COVID-19 virus infection that pervaded PBS-RTVM to give way for its decontamination and disinfection;

WHEREAS, in view of the lock down affecting the schedule dates of bidding activities, the Bids and Awards Committee issued a duly approved BAC Resolution #PBS-RTVM20-003 dated July 26, 2020 for revisions of the bidding schedules, included therein was the movement of the Last Day of Bid Submission, Bid Opening, Bid Evaluation and Post-Qualification schedules of the Project: Supply, Delivery, Installation, Testing and Commissioning of Aircondition Units to August 20, 2020;

WHEREAS, until the Last Day of Bid Submission on August 20, 2020, no bid document was purchased and no bid was submitted;

WHEREAS, in the absence of any bid to open when the Bids and Awards Committee convened this August 20, 2020, said Committee unanimously agreed to recommend a failure of bidding for the said project to the Head of the Procuring Entity (HOPE);

NOW THEREFORE, WE, the Officers and Members of PBS-RTVM Bids and Awards Committee, in consideration of the foregoing, RESOLVED as it is hereby RESOLVED:

- 1) To recommend approval by the Executive Director of the Presidential Broadcast Staff (Head of the Procuring Entity) the Declaration of Failure of Bidding for the Project: Supply, Delivery, Installation, Testing and Commissioning of Aircondition Units due to non-receipt of bid until the Last Day of Bid Submission.

RESOLVED, on a virtual and on-site meeting conducted this 20th day of August, 2020.

PBS-RTVM BIDS AND AWARDS COMMITTEE


DULCE AMOR QUINTANA
Bac Chairperson


EILEEN ARANTE
BAC Vice-Chairperson


BAC Members:


LEONEIL CORPIN


ORLANDO CAMUA


EDGAR DE LA CRUZ

Approved:


DENNIS WILFRED P. PABALAN
Executive Director